







Sprint 1 completion




Sprint 2 completion



Sprint 3 completion



Burnout chart



1. Did your estimations reflect the actual effort?

Yes, the story point estimations were reasonably accurate. The tasks in Sprint 2 were each estimated at 5 story points, giving a total of 15 points, and all three tasks were completed. Sprint 3 contained Release Escrow Payment, estimated at 8 points, which was also completed. This indicates that the estimates were realistic for the simulated work.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized logically according to the freight marketplace workflow. Tasks such as Submit Competitive Bid and Review and Select Carrier were handled before Track Shipment Milestones & e-POD, followed by Release Escrow Payment. This sequence allowed the core bidding and carrier-selection functionality to be completed before moving to shipment tracking and payment.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the planned backlog. Sprint 2 focused on carrier bidding, carrier selection, and shipment tracking, with all three tasks completed. Sprint 3 then focused on releasing the escrow payment, which was also completed. Therefore, the planned sequence of development was followed successfully.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the team was able to steadily complete the planned work within the sprint. Since all the assigned story points were completed, the team demonstrated that its planned workload was manageable. The chart also helped visualize the reduction in remaining work and showed that the team had sufficient capacity to complete the sprint commitments.